

**PERAN PEMILIK KEGIATAN (PENGGUNA ANGGARAN)
DALAM UPAYA PERCEPATAN PEMBANGUNAN
RUMAH ADAT (TAHAP II)
KABUPATEN MUKOMUKO
DAN ALTERNATIF PENANGANANNYA**

LAPORAN TEKNIK




**PROGRAM STUDI PENDIDIKAN PROFESI INSINYUR
SEKOLAH PASCASARJANA
UNIVERSITAS ANDALAS PADANG
2023**

Abstract

In construction project work, there are usually several obstacles that can result in delays in the project work, both obstacles that have been taken into account and obstacles that are beyond the planner's calculations. These obstacles are the cause of delays in project completion, so that the project does not proceed according to plan, in this case in the Traditional House Construction project (Phase II) there can be delays both from a technical and non-technical perspective. This research was conducted as an effort to accelerate development and to obtain or understand the role of budget users to prevent delays in the Traditional House Development Project (Phase II).

Keywords: the role of budget users in anticipating delays in the construction of traditional houses (phase II).



ABSTRAK

Pada pekerjaan proyek konstruksi biasanya terjadi beberapa kendala yang dapat mengakibatkan keterlambatan pada pekerjaan proyek tersebut, baik kendala yang memang sudah diperhitungkan maupun kendala yang di luar perhitungan perencana. Kendala tersebut menjadi penyebab terlambatnya penyelesaian proyek, sehingga proyek tersebut tidak berlangsung sesuai dengan rencana, dalam hal ini pada proyek Pembangunan Rumah Adat (Tahap II) dapat terjadi keterlambatan baik dari segi teknis maupun non teknis. Penelitian ini dilakukan sebagai upaya Percepatan Pembangunan dan untuk mendapatkan atau mengetahui peran pengguna anggaran untuk mencegah keterlambatan terhadap Proyek Pembangunan Rumah Adat (Tahap II).

Kata Kunci: peran pengguna anggaran dalam mengantisipasi keterlambatan Pembangunan Rumah Adat (Tahap II).

