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ABSTRAK 

 

 
Salah satu sarana dan prasarana untuk meningkatkan kegiatan ekonomi adalah 

melalui jaringan jalan dan jembatan, yangmana merupakan prasarana transportasi darat 

sektor perhubungan terutama untuk kelancaran distribusi barang dan jasa. Jembatan Ilik B 

yang terletak di ruas jalan Tanjung Kemuning - Linau, merupakan rangkaian jalan nasional 

Lintas Barat Sumatera yang melayani konektivitas antar pusat – pusat aktivitas ekonomi 

masyarakat di sepanjang pesisir Pantai Barat Sumatera dan berhadapan langsung dengan 

Samudera Hindia. Satker Pelaksanaan Jalan Nasional Wilayah II Provinsi Bengkulu 

merupakan instansi pemerintah yang mempunyai wewenang dan tanggung jawab dalam 

bidang pembinaan transportasi jalan dan jembatan menilai bahwasannya Jembatan Ilik B 

tidak mampu lagi melayani pengguna jalan karena usia jembatan tersebut telah melampaui 

dari umur rencana. Apabila tidak dilaksanakan penggantian jembatan secara cepat maka 

dikhawatirkan akan terjadi hal yang tidak diinginkan yang merugikan pengguna jalan di 

wilayah tersebut. Untuk itu Satker Pelaksanaan Jalan Nasional Wilayah II Provinsi 

Bengkulu melakukan pekerjaan Penggantian Jembatan Ilik B yang dikontrakkan kepada 

pihak ketiga dalam hal ini Kontraktor. Dalam laporan teknik ini, penulis akan menjabarkan 

proses Pekerjaan Penggantian Jembatan Ilik B ini mulai dari proses pelaksanaan, 

pembayaran, pemeliharaan, serta serah terima pekerjaan. Proses pekerjaan tersebut sudah 

dilaksanakan sesuai dengan ketentuan yang disyaratkan baik dari tahap persiapan, waktu, 

data dukung, prosedur, pemeriksaan, dan lainnya. 
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ABSTRACT 

 

 
One of the facilities and infrastructure to increase economic activity is through a 

network of roads and bridges, which are land transportation infrastructure in the 

transportation sector, especially for the smooth distribution of goods and services. The 

Ilik B Bridge, which is located on the Tanjung Kemuning - Linau road, is a series of 

national roads across West Sumatra that serves connectivity between centers of 

community economic activity along the West Coast of Sumatra and directly facing the 

Indian Ocean. The Regional II National Road Implementation Unit for Bengkulu 

Province, a government agency that has the authority and responsibility in the field of 

road and bridge transportation development, considers that the Ilik B Bridge is no longer 

capable of serving road users because the bridge has exceeded its design age. If the bridge 

replacement is not carried out quickly, it is feared that undesirable things will happen 

that will be detrimental to road users in the area. For this reason, the National Road 

Implementation Unit Region II of Bengkulu Province is carrying out work to replace the 

Ilik B Bridge which is contracted to a third party, in this case the Contractor. In this 

technical report, the author will describe the process of the Ilik B Bridge Replacement 

Work starting from the implementation process, payment, maintenance, and handover of 

the work. The work process has been carried out in accordance with the required 

provisions, including the preparation stage, time, supporting data, procedures, 

inspections, and others. 
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