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ABSTRAK 

Konstruksi jalan mempunyai peranan yang cukup besar dalam tatanan perkembangan 

pembangunan nasional. Dalam kelompok sektor transportasi, jalan raya berpotensi 

sebagai penyedia akses transportasi jasa dan barang keseluruh wilayah, yang berdampak 

sebagai komponen akselerasi pembangunan wilayah maupun regional. Jalan yang 

dijadikan obyek penelitian laporan teknik ini terletak pada Kabupaten Mukomuko 

Desa Bandar Jaya dan Desa Wonosobo Kecamatan Teramang Jaya Kabupaten 

Mukomuko. Ruas Jalan ini merupakan akses utama yang menghubungkan daerah 

Wonosobo dan Bandar Jaya, sehingga fungsi jalan tersebut sangat penting bagi 

masyarakat. Pembengkakan biaya proyek konstruksi sangat tergantung dari beberapa faktor 

baik faktor internal maupun faktor eksternal proyek tersebut. Dengan demikian sangat 

dibutuhkan tingkat keahlian, pengetahuan, dan pengalaman yang tinggi untuk melakukan 

estimasi biaya mulai dari biaya proyek hingga pengelolaan arus kas proyek selama tahap 

pelaksanaan. Dari hasil pengumpulan data baik yang diperoleh dari survey pendahuluan, 

pengolahan data sekunder, wawancara maupun kajian literatur di lingkungan Dinas 

Pekerjaan Umum dan Penataan Ruang Kabupaten Mukomuko, setelah dilakukan 

klarifikasi dengan melakukan wawancara kepada ahli sehingga diperoleh 5 (lima) 

sumber penyebab terjadinya cost overrun dari sisi pemilik proyek / owner pada 

pelaksanaan proyek jalan di Wonosobo dan Bandar Jaya. 
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ABSTRACT 

Roads construction has a significant role in the development of national development.  

In the transportation sector group, roads have the potential to provide access to services 

and goods transportation throughout the region, which has an impact as a component of 

regional and regional development acceleration. The roads that were used as research 

objects for this technical report are located in Mukomuko Regency, Bandar Jaya Village 

and Wonosobo Village, Teramang Jaya District of Mukomuko Regency. This road section 

is the main access that connects the Wonosobo and Bandar Jaya areas, so the function of 

this road is very important for the community. Swelling in the cost of construction projects 

is highly dependent on several factors, both internal and external factors of the project. 

Thus, a high level of expertise, knowledge and experience is needed to estimate costs, 

starting from project costs to managing project cash flows during the implementation 

phase. From the results of data collection, both obtained from preliminary surveys, 

secondary data processing, interviews and literature studies within the Public Works and 

Spatial Planning Office of Mukomuko Regency, after clarification by conducting 

interviews with experts, 5 (five) sources of causes of cost overrun are obtained. side of the 

project owner / owner in the implementation of road projects in Wonosobo and Bandar 

Jaya. 
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