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EVALUASI PELAKSANAAN PEMBANGUNAN DESA KASUS PENGGUNAAN DANA
DESA DI DESA MARUNGGI KECAMATAN PARIAMAN SELATAN KOTA PARIAMAN

ABSTRAK

Penelitian ini termasuk penelitian deskriptif, yang bertujuan untuk mengevaluasi perencanaan
dan pelaksanaan kegiatan penggunaan dana desa tahun 2016 di desa Marunggi Kecamatan Pariaman
Selatan Kota Pariaman. Pengambilan responden dalam penelitian ini menggunakan mekanisme
sengaja (Purposive) dengan 20 orang responden yang dianggap ahli dan kompeten dibidang dana desa
serta masyarakat Desa Marunggi. Analisis data yang digunakan pada penelitian ini adalah analisis
deskriptif kualitatif dengan prinsip Triangulasi. Hasil penelitian menunjukan bahwa perencanaan dan
pelaksanaan kegiatan menggunakan dana desa telah sesuai dengan Peraturan Walikota Pariaman dan
RKP desa Marunggi tahun 2016. Perencanaan dan pelaksanaan kegiatan dana desa Marunggi tahun
2016 telah digunakan sepenuhnya untuk infrastruktur. Diharapkan kepada perangkat desa dan
masyarakat desa Marunggi agar perencanaan penggunaan dana desa tahun berikutnya berimbang
realisasi kegiatannya antara bidang pembangunan fisik dengan bidang pemberdayaan masyarakat
desa.
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THE EVALUATION OF IMPLEMENTATION THE ESTABLISHMENT OF RURAL
AREATHATHASCASE OF UTILIZING THE RURAL FUND AT DESA MARUNGGI
KECAMATAN PARIAMAN SELATAN KOTA PARIAMAN

ABSTRACT

The objective of this study is to evaluate planning and implementation of village funds
in 2016 at Marunggi Village, Pariaman Selatan Subdistrict Pariaman City. Design of this
study is descriptive approach. Respondents include the experts in village funds and have
competency in managing village funds, also some selected respondents from Marunggi
Village. The data were analyzed by show that planning and implementation village funds
utilization in accordance with regulation promulgated by the Mayor of Pariaman and
sustaible with the RKP of Marunggi Village in 2016. Planning and implementation village
funds utilization has been entirely used for infrastructure development. The study suggest that
future planning and implementation of village funds utilization should concider the balance
between infrastructure development and community empowerment.
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