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ABSTRAK

Jalan sebagai salah satu Infrastruktur yang sangat berpengaruh di Bindang Konstruksi. Konstruksi
jalan mempunyai peranan yang besar dalam tatanan perkembangan pembangunan nasional. Jalan
berpotensi menjadi akses atau penghubung antara satu lokasi ke lokasi yang lainnya. Jalan yang
dijadikan obyek penelitian laporan teknik ini terletak pada Kabupaten Bengkulu Tengah
Kecamatan Karang Tinggi Kabupaten Mukomuko. Ruas Jalan ini merupakan akses utama yang
menghubungkan daerah Lubuk Sini dan Lubuk Durian , sehingga jalan tersebut sangat berperan
bagi masyarakat. Evaluasi kesesuaian perencana dan realisasi ini sangat penting bagi suatu
konstruksi. Dengan begitu sangat dibutuhkan keahlian , pengerahuan, pengalaman serta ketelitian
untuk melakukan evaluasi ini mulai dari-awal proyek-hingga akhir proyek. Hal ini berguna untuk
memastikan keberhasilan suatu Konstruksi dalam perencanaan/maupun kenyataanya. Dari hasil
pengumpulan data dan pengawasan secara langsung dilapangan sehingga diperoleh juga beberapa
kendala dalam proyek Pembangunan Rekonstruksi Jalan Lubuk Sini — Lubuk Durian di
Kabupaten Bengkulu Tengah.
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ABSTRACT

Roads are one of the most influential infrastructures in the construction sector. Road construction
has a large role in the development of national development. Roads have the potential to become
access or links between one location and another. The road used as the research object for this
technical report is located in Central Bengkulu Regency, Karang Tinggi District, Mukomuko
Regency. This road section is the main access that connects the Lubuk Sini and Lubuk Durian
areas, so this road plays a very important role for the community. Evaluation of the suitability of
planners and realization is very important for construction. Therefore, expertise, knowledge,
experience and accuracy are néeded to carry out this evaluation from the start of the project to the
end of the project. This is useful for ensuring the success of a construction in planning and in
reality. From the results of data collection and direct supervision in the field, several obstacles
were also obtained in the Lubuk Sini - Lubuk Durian Road Reconstruction Development project in

Central Bengkulu Regency.
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