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ABSTRACT 

Road reconstrucƟon is a strategic step to improve accessibility and connecƟvity. This research 
evaluates the implementaƟon of SP road reconstrucƟon work. Pua Data – SP. Sei. Dadok – PDRI 
Museum 1.17 km long in Limapuluh Kota Regency. Results show that work was successfully 
completed on Ɵme with technical and non-technical challenges successfully overcome through 
effecƟve project management. Increased accessibility has a significant impact on the local economy 
and tourism 
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ABSTRAK 

Rekonstruksi jalan merupakan langkah strategis untuk meningkatkan aksesibilitas dan 
konekƟvitas. PeneliƟan ini mengevaluasi pelaksanaan pekerjaan rekonstruksi jalan SP. Pua Data – SP. 
Sei. Dadok – Museum PDRI sepanjang 1,17 km di Kabupaten Lima Puluh Kota. Hasil menunjukkan 
bahwa pekerjaan berhasil diselesaikan tepat waktu dengan tantangan teknis dan non-teknis yang 
berhasil diatasi melalui manajemen proyek yang efekƟf. Peningkatan aksesibilitas memberikan 
dampak signifikan pada ekonomi dan pariwisata lokal. 
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