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ABSTRAK

Hari Kuswanto : Manajemen Pelaksanaan dan Dokumentasi Teknis

Preservasi Rehabilitasi Jembatan Ruas Jalan Ipuh

Hingga Kerkap (E-Katalog) Tahun Anggaran 2024

Laporan ini mendokumentasikan pelaksanaan proyek preservasi rehabilitasi
jembatan pada ruas jalan Ipuh–Kerkap di Provinsi Bengkulu. Proyek ini bertujuan
untuk memperbaiki kerusakan struktural dan non-struktural yang mengganggu
fungsi jembatan, meningkatkan keselamatan pengendara, serta memperpanjang
umur infrastruktur. Metodologi yang diterapkan mencakup survei lapangan,
analisis data kerusakan, serta implementasi teknik rehabilitasi seperti penggantian
kabel baja, pengaspalan ulang, perbaikan trotoar, dan penguatan elemen jembatan.
Temuan utama meliputi kerusakan pada sambungan siar muai, retakan beton, dan
baut yang usang. Solusi yang diterapkan antara lain penggantian material,
perbaikan struktural, serta pembersihan area sekitar. Dokumentasi proyek juga
mencakup pekerjaan persiapan seperti kantor / basecamp, mess pekerja, jalan
darurat, dan jembatan sementara untuk mengalihkan arus lalu lintas selama
perbaikan. Kesimpulan menunjukkan pentingnya perencanaan matang,
pengawasan ketat, dan penggunaan material berkualitas dalam menjaga
keberlanjutan infrastruktur. Saran diberikan untuk meningkatkan standar
pelaksanaan, optimalisasi dokumentasi, dan pengelolaan risiko lingkungan.
Laporan ini diharapkan menjadi panduan bagi proyek serupa di masa depan dan
membantu memastikan kelayakan infrastruktur secara berkelanjutan.
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ABSTRACT

Hari Kuswanto : Management of Implementation and Technical

Documentation Preservation of Rehabilitation Ipuh

to Kerkap Road Section Bridge (E-Catalog)

This report details the execution of a bridge rehabilitation preservation project
along the Ipuh–Kerkap road section in Bengkulu Province. The project focuses on
addressing structural and non-structural damages that impair the bridge's
functionality, enhancing road safety for drivers, and prolonging the
infrastructure's lifespan. The approach includes field surveys, analysis of damage
data, and the application of rehabilitation measures such as replacing steel cables,
resurfacing asphalt, repairing sidewalks, and reinforcing bridge components.
Significant findings highlight issues such as damaged expansion joints, concrete
cracking, and deteriorated bolts. Measures undertaken involve replacing
materials, performing structural repairs, and clearing the surrounding area.
Preparatory activities include setting up an office/basecamp, accommodations for
workers, emergency access roads, and temporary bridges to manage traffic flow
during construction. The findings underscore the necessity of thorough planning,
strict oversight, and the use of high-quality materials to ensure the long-term
sustainability of infrastructure. Recommendations are made to enhance
implementation practices, improve documentation processes, and effectively
address environmental challenges. This report serves as a resource for future
similar initiatives, aiming to contribute to the durability and reliability of critical
infrastructure.
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